



FIG. 1

200

RA Home

GO

Select a Project to Review.

<u>PROJECT NO.</u>	<u>PROJECT TITLE</u>	<u>COE</u>	<u>STATUS</u>
7	Project 1	0	Active
8	Certification/Test	0	Active
9	Project 2	0	Active
10	Project 3	0	Active
11	Configurations	0	Active
12	Controls & Accessories	Controls	Active

Create NEW RA Project

FIG. 2

300

RA Home

250

GO

Enter the Information Below, Then Press the "Update Project Information" Button

RISK Owner:

Project Title:

(Required)

NPI Leader

PROJECT CATEGORY

Comment

Planned Completion Date

STATUS

RISK Leader

COE/DEPT

PRODUCT

NPI Category

TYPE

Update Administrative Users

Update Project Information

Cancel This Operation

FIG. 3

400

250

RA Home

GO

404

Select a Risk Management – Tab

406

Risk Management-1

Start Project

Project Information

"Wednesday, December 06, 2001"

"14:06:55 PM EST"

402

RISK Owner:

Project No.:14

NPI Leader

PROJECT CATEGORY

0

PRODUCT

TYPE

0

Risk Leader

COE/DEPT

STATUS

Active

EDIT PROJECT INFORMATION

DISPLAY PROJECT SCORECARD

CREATE NEW RA PROJECT

SELECT EXISTING RA PROJECT

HELP !!!

408

FIG. 4

500

250

RA Home

GO

404 Work This Risk Management- OR Select Another Risk Management-Tab. 406

Start Project

Risk Management-1

Risk Management-1

"Wednesday, December 06, 2001
"14:19:46 PM EST"

402

RISK Owner:
Project No.:14

NPI Leader

PROJECT CATEGORY 0

PRODUCT TYPE 0

Risk Leader

COE/DEPT STATUS

Active

WBS	Completed Deliverable	TG Name -NPI Risk Assessment -- Task Description Below	Start Date	Finish Date
1.1 Wizard	N	Risk Management	Start It	Finish It

504

EDIT PROJECT INFORMATION

DISPLAY PROJECT SCORECARD

CREATE NEW RA PROJECT

SELECT

EXISTING RA PROJECT

HELP !!!

408

FIG. 5

600

RA Home

GO

Risk Template

602

604

Select a TAB to work with Risk Wizard

606

608

Report

IG

Dates

Help

Risk Rating Criteria

New Risks

Update Risks/Abatements

Wednesday, December 06, 2001
14:48:29 PM EST

402

RISK Owner:
Project No.:14
Project Title:Module

NPI Leader
Risk Leader
PROJECT CATEGORY 0
COE/DEPT

PRODUCT
STATUS
TYPE 0

FIG. 6

700

Risk Rating	Impact of risk		
	Technical	Schedule	Cost
HIGH(H)	critical defects	> one month	10000
MEDIUM (M)	significant defects	> one week < one month	1000
LOW(L)	minor defects	< one week	100
<u>Update Product Family Criteria</u>			
<div><div>Edit Impact Criteria</div><div>Risk Summary Report</div></div>			
Mission Statement:			

FIG. 7

800

Initial Ratings entered for the risk item are baselined once you click on "Save Risk Item"

Risk Issue: 14_RSK_21

Risk Title: Test Risk

Risk Description: A brief explanation of the risk.

Abatement Approach: The general procedure that will be used to abate the risk.

Probability: H

Technical Impact: M

Schedule Impact: L

Cost Impact: H

Risk Category: Module

Cause of Risk: A brief explanation of why the risk exists.

Customer Impact: Emb.

Risk Creation Date: 12/15/2001

MAX Score: 9

Owner:

Critical: ☒

Update Risk Category List

Update Customer List

Save Risk Item

Go to Previous Page

FIG. 8

1000

Risk Title: Test Risk

Risk Description: A brief explanation of the risk.

Abatement Title: Test Abatement

Required

Abatement Action: Precisely describes the abatement action.

Required

Initial Rating:

Probability: H

Cost Impact: H

Technical Impact: M

Schedule Impact: L

Est. Completion Date: 5/18/2001

Required

Abatement No.: 14_ABT_20

Abatement Plan Progress: Y

Effectiveness: G

Estimated Rating:

Est.Reduced Probability: L

Est. Cost Impact: L

Est.Technical Impact: M

Est.Schedule Impact: L

Secondary Abatement:

Save Abatement Item

Go to Previous Page

FIG. 10

1100

<p>Risk Title: Test Risk</p> <p>Risk Description: A brief explanation of the risk.</p> <p>Abatement Title: <input type="text"/> 1002</p> <p>Abatement Action: <input type="text"/> 1004</p> <p>Initial Rating:</p> <p>Probability: H</p> <p>Cost Impact: H</p> <p>Technical Impact: M</p> <p>Schedule Impact: L</p> <p>Actual Rating:</p>		<p>Abatement No.: 14_ABT_20</p> <p>Abatement Plan Progress: <input type="text"/> 1006</p> <p>Effectiveness: <input type="text"/> 1008</p> <p>Estimated Rating:</p> <p>Est.Reduced Probability: <input type="text"/> 1010</p> <p>Est. Cost Impact: <input type="text"/> 1012</p> <p>Est.Technical Impact: <input type="text"/> 1014</p> <p>Est.Schedule Impact: <input type="text"/> 1016</p>	
<p>Act. Reduced Probability: <input type="text"/> 1102</p> <p>Technical Impact: <input type="text"/> 1104</p> <p>Est. Completion Date: <input type="text"/> 5/18/2001</p> <p>Last Assessment Date: <input type="text"/> 12/08/2001</p> <p>Estimated Impacts Locked: <input type="checkbox"/></p>		<p>Cost Impact: <input type="text"/> 1108</p> <p>Schedule Impact: <input type="text"/> 1110</p> <p>Act. Completion Date: <input type="text"/></p> <p>Assessment Date: <input type="text"/> 12/8/2001</p> <p>Secondary Abatement: <input type="checkbox"/></p>	
<p>Update Abatement Item</p> <p>Go to Previous Page</p>		<p>Pop-up Calendar</p> <p>Pop-up Calendar</p>	

FIG. 11

1200

602

604

606

608

Risk Rating Criteria

New Risks

Update Risk/Abate ments

Reports

IG Dates

Help

Risk Reports

Monday, December 11, 2001

08:46:06 AM EST

402

RISK Owner:

Project No.:14

Project Title:Module

NPI Leader

Risk Leader

PROJECT CATEGORY

0

COE/DEPT

PRODUCT

STATUS

TYPE

Active

0

Select the type of report

1202

Waterfall Chart

1204

TBD Scorecard

1206

View Deleted Risks

1208

Executive Summary Report

1210

Normalized Waterfall Charts

1212

Waterfall Charts Category-wise

1214

No.of High, Medium and Low Risks

Generate Report

FIG. 12

1300

Risk Title: Test Risk												
Add Abatement											Back	
Secondary Abatements are in gray color												
Delete Abatement	Abatement No.	Abatement Title	Progress	Effectiveness	Probability	Technical Impact	Schedule Impact	Cost Impact	Est. Completion Date	Act. Completion Date	Owner	Last Updated
<input type="checkbox"/>	14_ABT_20	Test Abatement	Y	G	H	M	L	H	5/18/2001			12/08/2001

FIG. 13